COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2018

ESTI MATE SUMVARY 09: 50: 22
CONTI D C19626 ESTI MATE NO. 0018 PROG SPEC YR 2005
PCN: 19626- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 345.5 DAYS TI ME ALLOW 507 WORK DAYS
|-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TI ME: 68.15 ORI G TI VE ALLOW 503 WORK DAYS
PRQJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAVE OF RQAD:
PRQJECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 25/ 2017 DATE TI ME STARTED 07/ 05/2016
5670 FRANKLI N STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN 07/ 05/ 2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 64, 132, 352. 13 PARTI Cl PATI NG $  32,734,230.68 $ 4,706, 627. 57
AWARD PRQJECT AM: $ 56,390, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 04% TOTAL EARNI NGS 32, 734, 230. 68 4,706, 627. 57
FUNDS AVAI LABLE: $ 31,398, 121.45 STOCKPI LED MATERI ALS 1, 848, 105. 13 - 565, 401. 99
GROSS EARNI NGS 34,582, 335. 81 4,141, 225. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE - 845, 076. 92 - 86, 418. 83
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 33, 737, 258. 89 4,054, 806. 75
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 33, 737, 258. 89 4,054, 806. 75
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 4,054, 806. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19626

PCN: 19626- BI D

PRQJECT: | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00003

Renoval of Structure (Special)

0020 202-00019

Renoval of Inlet

0025 202-00021

Renoval of Manhol e

0030 202-00026

0035 202-00027

Renoval of Riprap

0040 202-00035

Renoval of Pipe

0045 202-00037

Renoval of End Section

0050 202-00055

*Renoval of Fiber Optic Cable

0055 202-00090 *Renoval of Delineator

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

1. 000
LS
200, 000. 00000

13. 000

EACH
2, 000. 00000
1. 000

LS

15, 000. 00000

15. 000
EACH
1, 500. 00000
7.000
EACH
2, 000. 00000
4, 751. 000
SY
20. 00000
78. 800
SY
30. 00000
2,410. 000
LF
15. 00000
17. 000
EACH
300. 00000
3, 090. 000
LF
1. 00000
345. 000
EACH

7.00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 950
0. 020
0.970

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

7.000
0. 000
7.000

4, 634. 350
0. 000
4, 634. 350

78. 800
0. 000
78. 800

1, 867. 000
0. 000
1, 867. 000

10. 000
0. 000
10. 000

1, 500. 000
0. 000
1, 500. 000

161. 000
184. 000
345. 000

Page 2
ESTI MATE RUN 01/ 22/ 2018

09: 50: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 000. 00
194, 000. 00
0. 00
26, 000. 00
0. 00
0. 00
0. 00
16, 500. 00
0. 00
14, 000. 00
0. 00
92, 687. 00
0. 00
2, 364. 00
0. 00
28, 005. 00
0. 00
3, 000. 00
0. 00
1, 500. 00
1, 288. 00
2,415. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00155 Renoval of Wall 472. 000 472. 000
LF 0. 000 0. 00
30. 00000 472. 000 14, 160. 00
0065 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0070 202- 00190 Renoval of Concrete Median Cover Material 323. 000 24. 480
SY 0. 000 0. 00
30. 00000 24. 480 734. 40
0075 202- 00200 Renoval of Sidewal k 1, 122. 000 415. 450
SY 0. 000 0. 00
12. 00000 415. 450 4,985. 40
0080 202- 00203 Renoval of Curb and Cutter 837. 000 232.000
LF 0. 000 0. 00
10. 00000 232. 000 2,320.00
0085 202- 00206 Renoval of Concrete Curb Ranp 40. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0090 202-00210 Renoval of Concrete Pavenent 1, 443. 000 46. 670
SY 0. 000 0. 00
10. 00000 46. 670 466. 70
0095 202-00220 *Renoval of Asphalt Mat 85, 709. 000 44, 802. 280
Sy 391. 000 2,150. 50
5. 50000 45, 193. 280 248, 563. 04
0100 202-00240 *Renoval of Asphalt Mat (Pl aning) 352, 507. 000 124, 468. 000
SY 0. 000 0. 00
1. 50000 124, 468. 000 186, 702. 00
0105 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 76, 319. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0106 202- 00250 Rem Pavenent Marki ng CMO #3 70, 105. 500 70, 105. 500
SF 0. 000 0. 00
1. 86000 70, 105. 500 130, 396. 23



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 202-00700 *Renoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Removal of Light Standard Foundation 61. 000 41.000
EACH 20. 000 7,800. 00
390. 00000 61. 000 23, 790. 00
0116 900- 00007 Added |tem (Each)/ Renoval of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Gircuit Tel evision Pole 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 202-00805 *Removal of Overhead Sign Structure 11. 000 9. 000
EACH 0. 000 0. 00
5, 500. 00000 9. 000 49, 500. 00
0130 202-00810 *Renoval of G ound Sign 68. 000 25. 000
EACH 43. 000 2, 150. 00
50. 00000 68. 000 3, 400. 00
0135 202- 00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Renoval of Pull Box 35. 000 24.000
EACH 0. 000 0. 00
150. 00000 24.000 3, 600. 00
0145 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 202-00858 *Renoval of Pedestal Pole 2.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0160 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0165 202-01000 *Renoval of Fence 32, 959. 000 32, 959. 000
LF 0. 000 0. 00
1. 37000 32, 959. 000 45, 153. 83
0170 202-01020 Renoval of Sound Barrier Fence 2, 053. 000 2, 053. 000
LF 0. 000 0. 00
18. 00000 2,053. 000 36, 954. 00
0175 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0180 202-01130 *Renoval of Cuardrail Type 3 14, 170. 000 11, 488. 500
LF 239. 500 550. 85
2.30000 11, 728. 000 26, 974. 40
0185 202-01140 Renoval of Guardrail Type 4 23, 276. 000 855. 000
LF 0. 000 0. 00
13. 00000 855. 000 11, 115.00
0190 202-01170 Renoval of Guardrail Type 7 3, 315. 000 2,788.100
LF 0. 000 0. 00
13. 00000 2,788.100 36, 245. 30
0195 202- 01300 *Renoval of End Anchorage 58. 000 56. 000
EACH 2.000 382. 30
191. 15000 58. 000 11, 086.70
0200 202-04001 Plug Cul vert 10. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0205 202-04002 C ean Cul vert 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0210 203-00010  *Uncl assified Excavation (Conplete In Place) 271, 411. 000 233, 104. 000
CcY 0. 000 0. 00
8. 00000 233, 104. 000 1, 864, 832. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 203- 00065 Enbanknent Material (Conplete In Place) (R20) 141, 503. 000 90, 058. 620
cY 10, 811. 000 162, 165. 00
15. 00000 100, 869. 620 1, 513, 044. 30
0216 203-00100 Mick Excav CMO 12 4, 460. 100 4, 460. 100
(e 0. 000 0. 00
50. 00000 4, 460. 100 223, 005. 00
0220 203-01100 Proof Rolling 100. 000 59. 500
HOUR 6. 000 1, 050. 00
175. 00000 65. 500 11, 462. 50
0225 203-01500 Bl adi ng 280. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0230 203-01510 Backhoe 490. 000 30. 750
HOUR 0. 000 0. 00
120. 00000 30. 750 3, 690. 00
0235 203- 01550 Dozi ng 140. 000 24.000
HOUR 0. 000 0. 00
170. 00000 24.000 4, 080. 00
0240 203-01594 Conbi nati on Loader 100. 000 4.500
HOUR 0. 000 0. 00
100. 00000 4. 500 450. 00
0245 203- 01597 Pot hol i ng 1, 217. 500 1, 131. 500
HOUR 86. 000 16, 340. 00
190. 00000 1, 217. 500 231, 325. 00
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 41. 000
HOUR 0. 000 0. 00
225. 00000 41. 000 9, 225. 00
0255 206- 00000 Structure Excavation 14, 607. 000 8, 599. 000
cY 327. 000 3,597. 00
11. 00000 8, 926. 000 98, 186. 00
0260 206- 00065 Structure Backfill (FlowFill) 385. 000 20. 000
(% 0. 000 0. 00

130. 00000 20. 000 2,600. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 206- 00100 Structure Backfill (Cass 1) 1, 690. 000 1, 690. 000
Cy 0. 000 0.00
34. 00000 1, 690. 000 57, 460. 00
0270 206- 00200 Structure Backfill (dass 2) 32. 000 0. 000
Cy 0. 000 0.00
40. 00000 0. 000 0. 00
0275 207- 00205 Topsoi | 50, 430. 000 6, 166. 200
cY 11, 698. 000 93, 584. 00
8. 00000 17, 864. 200 142, 913. 60
0275 MATERI AL ALLOMANCE Topsoi | 8, 093. 803
cY -8, 093. 803 - 36, 098. 36
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOMANCE Topsoi | 4,180. 314
cY -3, 600. 336 - 16, 057. 50
4. 46000 579. 978 2,586.70
0275 MATERI AL ALLOMANCE Topsoi | 7,568. 399
Cy 0. 000 0.00
4. 46000 7,568. 399 33, 755. 06
0276 206- 00510 Filter Matl (CL A) Pipe Edge Drains 542. 000 542. 000
Cy 0. 000 0.00
44. 28000 542. 000 23,999. 76
0280 207- 00305 Wt | and Topsoi | 578. 000 0. 000
Cy 0. 000 0.00
32. 00000 0. 000 0. 00
0285 208- 00002 Erosion Log Type 1 (12 Inch) 54, 460. 000 33, 699. 000
LF 2,937.000 17, 622. 00
6. 00000 36, 636. 000 219, 816. 00
0290 208- 00020 Silt Fence 15, 517. 000 15, 466. 000
LF 51. 000 102. 00
2.00000 15, 517. 000 31, 034. 00
0291 208-00021 Silt Fence (Reinf) CMD #7 918. 000 918. 000
LF 0. 000 0.00
4.22000 918. 000 3,873.96



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 208-00035  Aggregate Bag 5, 560. 000 5, 530. 000
LF 30. 000 120. 00
4. 00000 5, 560. 000 22, 240. 00
0300 208-00041 Rock Check Dam 70. 000 22.000
EACH 0. 000 0. 00
1, 000. 00000 22.000 22, 000. 00
0305 208- 00045 Concrete Washout Structure 14. 000 10. 000
EACH 0. 000 0. 00
1, 500. 00000 10. 000 15, 000. 00
0310 208- 00050 StormDrain Inlet Protection 148. 000 77.000
EACH 1. 000 400. 00
400. 00000 78. 000 31, 200. 00
0315 208- 00051 StormDrain Inlet Protection (Type I) 144. 000 9. 000
LF 0. 000 0. 00
20. 00000 9. 000 180. 00
0320 208- 00052 StormDrain Inlet Protection (Type I1) 144. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0325 208-00060 Tenporary Slope Drain 980. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0330 208-00070 Vehi cl e Tracki ng Pad 19. 500 16. 500
EACH 3. 000 6, 000. 00
2, 000. 00000 19. 500 39, 000. 00
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 476. 750 1, 400. 250
HOUR 76.500 2,677.50
35. 00000 1,476. 750 51, 686. 25
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 840. 000 104. 750
HOUR 0. 000 0. 00
100. 00000 104. 750 10, 475. 00
0345 208-00106 Sweepi ng (Sedi nent Renoval ) 280. 000 106. 500
HOUR 0. 000 0. 00
200. 00000 106. 500 21, 300. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 208-00107 Renoval of Trash 643. 250 575. 250
HOUR 68. 000 4, 080. 00
60. 00000 643. 250 38, 595. 00
0355 208-00205 Er osi on Control Supervi sor 2,820. 000 1,181. 500
HOUR 74.000 3, 700. 00
50. 00000 1, 255. 500 62, 775. 00
0360 208- 00400 Wat er Control 1. 000 0. 900
LS 0. 000 0. 00
60, 000. 00000 0. 900 54, 000. 00
0365 210-00473 *Reset TV Caneras 7.000 3. 000
EACH 0. 000 0. 00
865. 00000 3. 000 2,595. 00
0370 210-00475 *Reset O osed Circuit Television Pole 3. 000 2. 000
EACH 0. 000 0. 00
2,425. 00000 2.000 4, 850. 00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 3.000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0380 210-00750 *Reset Light Standard 67. 000 2.000
EACH 0. 000 0. 00
1, 350. 00000 2.000 2,700. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 3. 000
EACH 0. 000 0. 00
15, 000. 00000 3. 000 45, 000. 00
0390 210-00815 *Reset Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0395 210- 00820 *Reset Variabl e Message Sign 3. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730.00
0400 210-00847 *Reset Travel Tine I|ndicator 9. 000 2.000
EACH 0. 000 0. 00
845. 00000 2.000 1, 690. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0406 900- 00014 Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6, 417. 96000 1. 000 6, 417. 96
0410 210- 00858 *Reset Pedestal Pole 4. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0415 210-01000 *Reset Fence 968. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0416 210-01170 Res Cdrail Ty 7 CMO #5 2, 260. 000 2,260. 000
LF 0. 000 0. 00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212-00006 *Seedi ng (Native) 54. 000 0. 000
ACRE 2.970 2,381.94
802. 00000 2.970 2,381.94
0430 212-00011 *Seedi ng (Lawn) 8. 700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt ands) 0. 300 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0440 212-00032 *Soi | Condi tioning 63. 000 0. 000
ACRE 0. 000 0. 00
2,639. 00000 0. 000 0. 00
0445 212-00048 *Soi | Preparation (Special) 56. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 213-00002  *Muil ching (Weed Free Hay) 52. 000 0. 000
ACRE 0. 000 0. 00
519. 00000 0. 000 0. 00
0455 213-00008  *Muil chi ng (Wod Chi p) 3, 715. 000 0. 000
CF 0. 000 0. 00
4. 30000 0. 000 0. 00
0460 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00
3, 773. 00000 0. 000 0. 00
0465 213-00061 *Mul ch Tacki fier 41, 630. 000 2,282.000
LB 350. 000 717.50
2. 05000 2,632. 000 5, 395. 60
0470 213-00070 *Landscape Weed Barrier Fabric 884. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0475 213-00150 *Bonded Fi ber Matrix 7.000 0. 000
ACRE 0. 000 0. 00
3, 318. 00000 0. 000 0. 00
0480 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 1, 620. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0485 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
48, 925. 00000 0. 000 0. 00
0490 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 26. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0495 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 134. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0500 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 7.000 0. 000
EACH 0. 000 0. 00
476. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0505 214-01015 *WI1low Cuttings 215. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0510 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 64, 107. 000 5, 122. 200
d ass
SY 0. 000 0. 00
3. 48000 5,122. 200 17, 825. 26
0515 216- 00301 Turf Reinforcement Mat (dass 1) 7, 006. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0520 217-00020 *Her bi ci de Treat nent 161. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0525 240-00000 *Wldlife Biologist 60. 000 50. 000
HOUR 0. 000 0. 00
64. 50000 50. 000 3,225.00
0530 240-00010 *Renoval of Nests 60. 000 2.500
HOUR 0. 000 0. 00
84. 67000 2.500 211.68
0535 240- 00100 *Prairie Dog Managenent 1. 000 0.700
LS 0. 000 0. 00
18, 725. 00000 0. 700 13, 107. 50
0540 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 280. 00000 1. 000 3, 280. 00
0545 250- 00050 *Moni toring Techni ci an 50. 000 0. 000
HOUR 0. 000 0. 00
91. 64000 0. 000 0. 00
0550 250-00110 *Heal th and Safety O ficer 68. 500 68. 500
HOUR 0. 000 0. 00
105. 80000 68. 500 7,247.30
0551 900- 00014 Added Item (Lunp Sum)/ Asbestos Survey 1. 000 1. 000
LS 0. 000 0. 00
6, 322. 00000 1. 000 6, 322. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304- 06007 Aggregate Base Course (C ass 6) 13, 297. 000 7,807. 100
(9 0. 000 0. 00
25. 00000 7,807.100 195, 177. 50
0555 MATERI AL ALLOMNCE Aggr egate Base Course (CL 6) 118. 398
(e 0. 000 0. 00
11. 05000 118. 398 1, 308. 30
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 12, 100. 000
(9 0. 000 0. 00
11. 05000 12, 100. 000 133, 705. 00
0555 MATERI AL ALLOMNCE Aggregat e Base Course (CL 6) 5, 809. 700
(% 0. 000 0. 00
11. 05000 5, 809. 700 64, 197. 19
0555 MATERI AL ALLOMNCE Aggregat e Base Course (CL 6) 9, 062. 000
(9 0. 000 0. 00
11. 05000 9, 062. 000 100, 135. 10
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 25, 000. 000 20, 200. 300
cY 3, 500. 500 87, 512. 50
25. 00000 23, 700. 800 592, 520. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 961. 000 473. 860
TON 0. 000 0. 00
205. 52000 473. 860 97,387.71
0565 403-00800 *Ener gency Pot hol e Repair 200. 000 92.110
TON 0. 000 0. 00
650. 00000 92. 110 59, 871. 50
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 70, 053. 000 16, 321. 640
TON 0. 000 0. 00
100. 00000 16, 321. 640 1,632, 164. 00
0575 403- 33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 81, 136. 000 34, 857. 040
TON 7,782.610 505, 869. 65
65. 00000 42, 639. 650 2,771,577.25
0580 403- 34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 7, 985. 000 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 411-10255 *Enul sified Asphalt (Sl ow Setting) 52, 633. 000 12, 646. 380
GAL 1, 755. 390 10, 532. 34
6. 00000 14, 401. 770 86, 410. 62
0590 412-00800 Concrete Pavenent (8 Inch) 1, 129. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0595 412-00901 Concrete Pavenent (9 Inch) (Special) 148. 840 148. 840
SY 0. 000 0. 00
280. 00000 148. 840 41, 675. 20
0600 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 521. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0605 412-02000 Concrete Safety Edge 592. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 420-00113 Ceotextile (Drainage) (O ass 2) 4,086. 000 117. 000
5% 900. 000 2, 250. 00
2.50000 1, 017. 000 2,542.50
0615 420-00132 Geotextile (Separator) (Cass 1) 62. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0616 420-00134 Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640 3, 670. 640
SY 0. 000 0. 00
4. 28000 3, 670. 640 15, 710. 34
0620 503-00018 *Drilled Caisson (18 Inch) 21.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0625 503-00024 *Drilled Caisson (24 Inch) 47.500 47. 500
LF 0. 000 0. 00
255. 00000 47. 500 12,112.50
0630 503-00036 *Drilled Caisson (36 Inch) 72.000 48. 000
LF 17. 000 5, 355. 00

315. 00000 65. 000 20, 475. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 503-00042 *Drilled Caisson (42 Inch) 111. 000 19. 920
LF 35.170 9,671.75
275. 00000 55. 090 15, 149.75
0640 503-00048 *Drilled Caisson (48 Inch) 675. 000 221.380
LF 80. 750 25, 840. 00
320. 00000 302. 130 96, 681. 60
0645 503- 00054 *Drilled Caisson (54 Inch) 112. 000 30. 670
LF 25. 000 10, 000. 00
400. 00000 55. 670 22, 268. 00
0650 506- 00206 Riprap (6 Inch) 913. 000 14. 000
cY 300. 000 19, 500. 00
65. 00000 314. 000 20, 410. 00
0655 506- 00209 Riprap (9 Inch) 213. 000 41. 000
CY 0. 000 0. 00
65. 00000 41. 000 2,665. 00
0660 506-00212  Riprap (12 Inch) 191. 000 5. 000
CY 0. 000 0. 00
65. 00000 5. 000 325. 00
0665 506-00218 Riprap (18 Inch) 136. 400 136. 400
CY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 59. 870
cY 13. 250 7,022.50
530. 00000 73.120 38, 753. 60
0675 601-01000 Concrete O ass B 148. 000 76. 200
CY 2.800 1, 344.00
480. 00000 79. 000 37, 920. 00
0680 601- 03050 *Concrete Cass D (Wall) 17. 000 0. 000
CY 0. 000 0. 00
450. 00000 0. 000 0. 00
0685 602- 00000 *Rei nforcing Steel 2,031. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
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PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0690 602-00210 *Wel ded Wre Fabric 1, 340. 000 411. 500
SY 0. 000 0. 00
12. 00000 411. 500 4,938. 00
0694 603-50008 8 In Plastic Pipe CMD #23 137. 000 137. 000
LF 0. 000 0. 00
123. 04000 137. 000 16, 856. 48
0695 603-01180 18 Inch Reinforced Concrete Pipe 1, 731. 000 1, 374. 000
LF 357. 000 21, 420. 00
60. 00000 1, 731. 000 103, 860. 00
0700 603-01240 24 Inch Reinforced Concrete Pipe 12, 232. 000 10, 218. 000
LF 0. 000 0. 00
75. 00000 10, 218. 000 766, 350. 00
0705 603- 01300 30 Inch Reinforced Concrete Pipe 1, 226. 000 1, 220. 000
LF 0. 000 0. 00
85. 00000 1, 220. 000 103, 700. 00
0710 603-01360 36 I nch Reinforced Concrete Pipe 655. 000 589. 000
LF 0. 000 0. 00
135. 00000 589. 000 79, 515. 00
0715 603-01420 42 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
185. 00000 156. 000 28, 860. 00
0720 603-01480 48 I nch Reinforced Concrete Pipe 121. 000 121. 000
LF 0. 000 0. 00
370. 00000 121. 000 44, 770. 00
0725 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 0. 000
LF 73. 000 7, 300. 00
100. 00000 73. 000 7,300. 00
0730 603- 02240 30x19 Inch Reinforced Concrete Pipe Elliptical 690. 000 689. 000
LF 0. 000 0. 00
105. 00000 689. 000 72, 345. 00
0735 603-02360 45%29 I nch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0. 00
170. 00000 48. 000 8, 160. 00
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PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0745 603- 05024 24 1nch Reinforced Concrete End Section 10. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0750 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0755 603- 05036 36 I nch Reinforced Concrete End Section 4. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2. 000 3, 600. 00
0760 603- 05042 42 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 900. 00000 2. 000 3, 800. 00
0765 603- 05048 48 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
2, 100. 00000 2. 000 4, 200. 00
0770 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0775 603- 05136 45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2. 000 4, 600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 7.000
EACH 0. 000 0. 00
3, 500. 00000 7.000 24, 500. 00
0785 604-00310 *Inlet Type C (10 Foot) 4.000 0. 500
EACH 0. 000 0. 00
4, 300. 00000 0. 500 2, 150. 00
0790 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
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PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 500 2,100. 00
4, 200. 00000 0. 500 2,100. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 3. 000 1. 500
EACH 0. 000 0. 00
16, 000. 00000 1. 500 24, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 6. 500
EACH 0. 000 0. 00
4, 000. 00000 6. 500 26, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 11.500
EACH 0. 000 0. 00
5, 200. 00000 11.500 59, 800. 00
0835 604- 25015 *Vane Grate Inlet (15 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
6, 900. 00000 0. 500 3, 450. 00
0840 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 6. 000
EACH 0. 000 0. 00
6, 000. 00000 6. 000 36, 000. 00
0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 7.000 1.500
EACH 0. 000 0. 00
6, 800. 00000 1. 500 10, 200. 00
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PRQJECT: | MD253- 234 ESTI MATE NO. 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0855 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 2.000
EACH 1. 000 3, 500. 00
3, 500. 00000 3. 000 10, 500. 00
0860 604-30010 Manhol e Sl ab Base (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
5, 200. 00000 14. 000 72, 800. 00
0865 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 8. 000
EACH 0. 000 0. 00
8, 200. 00000 8. 000 65, 600. 00
0870 604-30020 Manhol e Sl ab Base (20 Foot) 6. 000 4.000
EACH 0. 000 0. 00
8, 500. 00000 4.000 34, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1.000
EACH 0. 000 0. 00
12, 309. 00000 1.000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1.000 9, 000. 00
0880 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22,000. 00
0885 604- 39050 *Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
3, 440. 00000 6. 000 20, 640. 00
0886 605-82100 Pi pe Edge Drain 2, 337.000 2,337.000
LF 0. 000 0. 00
37.12000 2,337.000 86, 749. 44
0890 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 13, 896. 000 0. 000
LF 0. 000 0. 00
18. 95000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19626- Bl D ESTI MATE RUN
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0890 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 896. 000
LF 0. 000 0. 00
3.72000 13, 896. 000 51, 693. 12
0890 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 896. 000
LF 0. 000 0. 00
6. 97750 13, 896. 000 96, 959. 34
0895 606-00710 *Cuardrail Type 7 (Style CA) 11, 867. 000 0. 000
LF 3, 441. 000 154, 845. 00
45. 00000 3, 441. 000 154, 845. 00
0900 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 7, 345. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0905 606- 00740 *Quardrail Type 7 (Style CE) 3, 640. 000 759. 000
LF 821. 000 69, 785. 00
85. 00000 1, 580. 000 134, 300. 00
0910 606-00741 *Quardrail Type 7 (Style CE) (Special) 867. 000 51. 000
LF 0. 000 0. 00
140. 00000 51. 000 7,140. 00
0915 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 16, 570. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0920 606- 00900 *Quardrail (Special) 137. 000 137. 000
LF 0. 000 0. 00
105. 00000 137. 000 14, 385. 00
0925 606-01340  *End Anchorage Type 3D (31 in. M) 16. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0925 MATERI AL ALLOMNCE End Anchors Ty 3D 16. 000
EACH 0. 000 0. 00
431. 80000 16. 000 6, 908. 80
0930 606-01370 *Transition Type 3G (31 in. M) 13. 000 0. 000
EACH 0. 000 0. 00
3, 090. 61000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
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UNIT PRI CE

CAT NO0200 ROADWAY

0930 MATERI AL ALLOMNCE Transition Ty 3G 13. 000
EACH 0. 000 0. 00
963. 70000 13. 000 12,528.10
0935 606-01380 *Transition Type 3H (31 in. M) 8. 000 0. 000
EACH 0. 000 0. 00
2,545. 61000 0. 000 0. 00
0935 MATERI AL ALLOMNCE Transition Ty 3H 8. 000
EACH 0. 000 0. 00
487. 50000 8. 000 3, 900. 00
0940 606- 02003 *End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 954. 35000 0. 000 0. 00
0940 MATERI AL ALLOMNCE End Anchor age (Nonfl ar ed) 1. 000
EACH 0. 000 0. 00
1, 640. 00000 1. 000 1, 640. 00
0945 606- 02005 *End Anchorage (Flared) (31 in. M) 18. 000 0. 000
EACH 0. 000 0. 00
1, 646. 70000 0. 000 0. 00
0945 MATERI AL ALLOMNCE End Anchor age (Fl ared) 18. 000
EACH 0. 000 0. 00
1, 230. 00000 18. 000 22,140. 00
0950 607-00005 *End Post 49. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0955 607- 00010 *Corner and Line Brace Post 106. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 607-01050 *Fence Wre Wth Metal Posts 30, 685. 000 0. 000
LF 0. 000 0. 00
1. 86000 0. 000 0. 00
0964 607-11455 Fence Wod 6 FT Cedar 80. 000 0. 000
LF 80. 000 3, 700. 80

46. 26000 80. 000 3, 700. 80
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UNIT PRI CE
CAT NO0200 ROADWAY
0965 607-11525 *Fence (Plastic) 8, 780. 000 8, 780. 000
LF 0. 000 0. 00
2.70000 8, 780. 000 23, 706. 00
0966 607-11455 Fence Wod Corrected Unit Cost 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0970 607-11530 *Fence (Speci al) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0. 00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3,023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 0. 000
EACH 2.000 330. 00
165. 00000 2.000 330. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 0. 000
EACH 3. 000 600. 00
200. 00000 3. 000 600. 00
0995 607-53172 *Fence Chain Link (72 Inch) 7,337.000 1, 080. 000
LF 850. 500 6, 804. 00
8. 00000 1, 930. 500 15, 444. 00
1000 607-60120 *20 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
1010 608-00006 *Concrete Sidewal k (6 Inch) 858. 000 286. 500
SY 0. 000 0. 00
40. 00000 286. 500 11, 460. 00
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UNIT PRICE
CAT NO0200 ROADWAY
1015 608-00010 *Concrete Curb Ranp 54. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0. 00
1020 608- 00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 331. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
1030 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 652. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1035 609-21020  *Curb and Gutter Type 2 (Section Il-B) 748. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1040 609-24002  *Qutter Type 2 (2 Foot) 928. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1045 609-60011 *Curb Type 6 (Section M 479. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1050 610- 00020 *Medi an Cover Material (Patterned Concrete) 4, 145. 000 0. 000
SF 0. 000 0. 00
7.95000 0. 000 0. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type I1) 139. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1065 612-00003  *Delineator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
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CAT NO0200 ROADWAY
1070 612- 00022 Delineator (Type I1) (Barrier) 523. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
1075 612-00260 *Location Marker (Fiber Optic)(Done) 47.000 24. 000
EACH 0. 000 0. 00
47. 00000 24.000 1,128. 00
1080 612-00270 *Location Marker (Uility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1085 613-00200 *2 Inch Electrical Conduit 260. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 8, 030. 000 7, 465. 000
LF 0. 000 0. 00
13. 00000 7,465. 000 97, 045. 00
1095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 969. 000 725. 000
LF 0. 000 0. 00
32. 00000 725. 000 23, 200. 00
1100 613- 00408 *4 Inch Electrical Conduit (Bored) 280. 000 0. 000
LF 280. 000 6, 580. 00
23.50000 280. 000 6, 580. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 364. 000 275. 000
LF 0. 000 0. 00
5. 50000 275. 000 1,512.50
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 3, 004. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 28, 940. 000 7, 802. 000
LF 1, 390. 000 19, 460. 00
14. 00000 9, 192. 000 128, 688. 00
1120 613-01300  *3 Inch Electrical Conduit (Plastic) 2, 880. 000 1, 355. 000
LF 0. 000 0. 00
15. 00000 1, 355. 000 20, 325. 00
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CAT NO0200 ROADWAY
1125 613-01400 *4 Inch BElectrical Conduit (Plastic) 154. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1130 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 6, 978. 000 6, 978. 000
LF 0. 000 0. 00
43. 00000 6, 978. 000 300, 054. 00
1135 613- 04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
1140 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 24.000 0. 000
Met al )
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1145 613-07000 *Pul | Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
1150 613-07011 *Pul | Box (11"x18"x12") 21.000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
1155 613-07023 *Pul | Box (24"x36"x24") 40. 000 21. 000
EACH 0. 000 0. 00
1, 050. 00000 21. 000 22, 050. 00
1160 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 390. 00000 0. 000 0. 00
1165 613-10000 *Wring 1. 000 0. 500
LS 0. 000 0. 00
120, 000. 00000 0. 500 60, 000. 00
1170 613-10015 *Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1175 613- 34400 *Li ght Standard Metal (40 Foot) 28. 000 0. 000
EACH 0. 000 0. 00
2,525. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1180 613-40010 *Light Standard Foundati on 29. 000 7. 000
EACH -6.000 -6, 300. 00
1, 050. 00000 1. 000 1, 050. 00
1185 613-40012 *Li ght Standard Foundation Speci al 55. 000 0. 000
EACH 12. 000 6, 120. 00
510. 00000 12. 000 6, 120. 00
1190 613-50100 *Li ghting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
8, 160. 00000 5. 000 40, 800. 00
1195 613-50106 *Lighting Control Center (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1200 613-50150 *Secondary Service Pedest al 2.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1205 613-50210 *Tenporary Lighting 1. 000 0. 330
LS 0. 000 0. 00
145, 000. 00000 0. 330 47, 850. 00
1210 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
1215 613-81700 *Safety Switch NEMA 3R 60A, 2-pole, 240 V f(for VM5 4. 000 0. 000
Maint D
EACH 0. 000 0. 00
341. 00000 0. 000 0. 00
1220 614-00011 *Sign Panel (dass I) 156. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1225 614-00012 *Sign Panel (Oass I1) 1, 321. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1230 614-00013 *Sign Panel (Oass Ill) 5, 349. 000 90. 000
SF 0. 000 0. 00

25. 00000 90. 000 2, 250. 00
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PON: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1235 614-00615 *Steel Sign Post (W6x15) 69. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1240 614-00818 *Steel Sign Post (W8x18) 39. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1245 614-00821 *Steel Sign Post (W8x21) 41. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1250 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614- 01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 034. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 92. 000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
75, 600. 00000 0. 000 0. 00
1280 MATERI AL ALLOMNCE VMBS LED (Si ngl e Faded) 0. 000
EACH 0. 000 0. 00
54, 450. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1285 614-10147 *Variabl e Message Sign LED (Over head) 10. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
1285 MATERI AL ALLOMNCE VMBS LED ( Over head) 0. 000
EACH 0. 000 0. 00
10, 352. 00000 0. 000 0. 00
1290 614- 31400 *Monot ube Overhead Sign Cantilever (14 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1290 MATERI AL ALLOMNCE 14 | nch Monotube Overhead Sign 2.000
Structure
EACH 0. 000 0. 00
17, 820. 00000 2.000 35, 640. 00
1295 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 3.000 1. 000
EACH 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
1295 MATERI AL ALLOMNCE 18 | nch Monot ube Overhead Sign 2.000
Structure
EACH 0. 000 0. 00
24, 725. 00000 2.000 49, 450. 00
1300 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 4. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1300 MATERI AL ALLOMNCE 20 | nch Monot ube Overhead Sign 3. 000
Structure
EACH 0. 000 0. 00
27, 945. 00000 3. 000 83, 835. 00
1305 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
48, 000. 00000 0. 000 0. 00
1305 MATERI AL ALLOMNCE 24 | nch Monotube Overhead Sign 3. 000
Structure
EACH 0. 000 0. 00
31, 255. 00000 3. 000 93, 765. 00
1310 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
72, 000. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 MATERI AL ALLOMNCE Monot ube OVHD Sgn Brdg (20 Inch) 1. 000
EACH 0. 000 0. 00
46, 530. 00000 1. 000 46, 530. 00
1315 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 7.000 0. 000
EACH 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
1315 MATERI AL ALLOMNCE Monot ube OVHD Sgn Brdg (24 Inches) 7.000
EACH 0. 000 0. 00
64, 105. 71000 7.000 448, 739. 97
1320 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
110, 000. 00000 0. 000 0. 00
1320 MATERI AL ALLOMANCE Monot ube OVHD Sgn Brdg (30 Inch) 1. 000
EACH 0. 000 0. 00
74, 700. 00000 1. 000 74, 700. 00
1325 614-70118 *Pedestrian Signal Face (18) 2.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
1325 MATERI AL ALLOMNCE Pedestrian Signal Face (18) 2.000
EACH 0. 000 0. 00
245. 00000 2.000 490. 00
1330 614-70225 *Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
1330 MATERI AL ALLOMNCE Traffic Signal Face (12 - 12) 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
1335 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
1335 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) 2.000
EACH 0. 000 0. 00

325. 00000 2.000 650. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1340 614-72830 *Communi cat i ons Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
19, 340. 00000 0. 000 0. 00
1340 MATERI AL ALLOMANCE Communi cati on Cabi net 3. 000
EACH 0. 000 0. 00
3, 845. 00000 3. 000 11, 535. 00
1340 MATERI AL ALLOMANCE Communi cati on Cabi net 0. 000
EACH 0. 000 0. 00
9, 965. 00000 0. 000 0. 00
1345 614-72832 *Communi cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
1345 MATERI AL ALLOMNCE Conmuni cation Cabi net ( Type 2) 2.000
EACH 0. 000 0. 00
6, 882. 00000 2.000 13, 764. 00
1350 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMANCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMANCE Pedestrian Push Button 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
1360 614-72875 *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
1365 614-72887 *M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
11, 100. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
1375 614- 80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
3, 290. 00000 0. 000 0. 00
1380 614-80010 *Travel Tine Indicator 4. 000 0. 000
EACH 0. 000 0. 00
23, 585. 00000 0. 000 0. 00
1380 MATERI AL ALLOMANCE Travel Tine I ndicat or 4.000
EACH 0. 000 0. 00
10, 540. 00000 4. 000 42, 160. 00
1385 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al uninum 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1395 614-85001 | mpact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1395 MATERI AL ALLOWANCE | npact At t enuat or 1. 000
EACH 0. 000 0. 00
18, 355. 00000 1. 000 18, 355. 00
1400 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0. 00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0. 00
1, 243. 00000 0. 000 0. 00
1405 MATERI AL ALLOMNCE Tel enetry Field 0. 000
EACH 0. 000 0. 00
632. 84100 0. 000 0. 00
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PON: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1410 614-86800 *Uni nterrupted Power Supply 7.000 0. 000
EACH 0. 000 0. 00
13, 750. 00000 0. 000 0.00
1410 MATERI AL ALLOMANCE Uni nterrupted Power Supply 0. 000
EACH 0. 000 0. 00
7,940. 00000 0. 000 0.00
1415 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 21, 180. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
1420 614-87011  *Fiber Optic Cable (Single Mde) (24 Fiber) 1, 645. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
1425 614-87015 *Buf fer Tube Fan Qut Kit 8. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
1430 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 8. 000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0. 00
1431 900- 00014 Added Item (Lunp Sunm)/ CCTV (Install Only) 1. 000 1. 000
LS 0. 000 0. 00
2,513. 43000 1. 000 2,513. 43
1434 614-72831  Conm Cabi net (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
13, 616. 40000 0. 000 0. 00
1435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
10, 045. 00000 0. 000 0. 00
1440 614-87364 *Cosed Crcuit Television Pole with Lowering Device 1. 000 0. 000
(50 Fee
EACH 0. 000 0. 00
22, 625. 00000 0. 000 0. 00
1445 614- 87402 *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 1. 000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1450 614- 87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 0. 000
EACH 0. 000 0. 00
4,033. 60000 0. 000 0. 00
1460 614-87700  *Ethernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOWANCE Et hernet Rout er 0. 000
EACH 0. 000 0. 00
22,999. 69000 0. 000 0. 00
1465 615-00150 Enbanknent Protector (Special) 4.000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
1470 619-50080 *1 Inch Plastic Pipe 2, 690. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 8, 370. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000
Sewer Force Main Rel
LF 0. 000 0. 00
350. 00000 353. 000 123, 550. 00
1490 619-50801 *10 Inch Plastic Pipe (Special) Northglenn Water Line 497. 000 497. 000
Rel ocati on
LF 0. 000 0. 00
230. 00000 497. 000 114, 310. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1491 900- 00014 Added Item (Lunp Sun)/ 8 Inch Gate Val ve 1. 000 1.000
LS 0. 000 0. 00
10, 714. 00000 1. 000 10, 714. 00
1495 621-00450 *Det our Pavenent 24, 623. 000 20, 163. 050
Sy 2,894.110 115, 764. 40
40. 00000 23, 057. 160 922, 286. 40
1500 622-00066 Sign Panel (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
1505 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
1510 623-00162 *Drip Emitter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0.00
1515 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
1520 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
1525 623- 03116 *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
1530 623- 04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 0. 000 0. 00
0. 36000 0. 000 0.00
1535 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0.00
1540 625- 00000 Construction Surveyi ng 1. 000 0.522
LS 0.033 16, 514. 69
500, 445. 25000 0. 555 277,747.11
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PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1545 625- 00001 Construction Surveying (Hourly) 135. 000 135. 000
HOUR 0. 000 0. 00
135. 00000 135. 000 18, 225. 00
1550 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 1, 826, 000. 00
4, 565, 000. 00000 1. 000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier I1) 1. 000 0.708
LS 0. 042 1, 260. 00
30, 000. 00000 0. 750 22,500. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0. 00
95. 00000 876. 300 83, 248. 50
1565 627-00011 *Pavenent Marking Paint (Waterborne) 9, 910. 000 1,031.170
GAL 0. 000 0. 00
42. 50000 1,031. 170 43,824.73
1570 627-01001 *Preformed Plastic Pavement Marking (Type 1) 641. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 81, 928. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 416. 000 0. 000
|
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
1585 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 640. 000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 25000 0. 000 0. 00
1590 630- 00000 *Fl aggi ng 861. 000 773.000
HOUR 88. 000 2,200. 00
25. 00000 861. 000 21,525. 00
1591 630- 00003 Uniforned Traf Ctrl (Private) CMO #8 1, 082. 250 1, 082. 250
HOUR 0. 000 0. 00
82. 50000 1, 082. 250 89, 285. 63
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1595 630- 00007 *Traffic Control Inspection 204. 000 163. 000
DAY 13. 000 1, 300. 00
100. 00000 176. 000 17, 600. 00
1600 630-00012  *Traffic Control Managenent 503. 000 343. 000
DAY 17. 000 11, 900. 00
700. 00000 360. 000 252, 000. 00
1605 630-00015  *Uniforned Traffic Control Coordination 120. 000 49. 500
HOUR 0. 000 0. 00
10. 00000 49. 500 495. 00
1610 630-00031 *Courtesy Patrol 2,000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900- 00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 1, 843. 000 1, 715. 500
HOUR 127.500 9, 562. 50
75. 00000 1, 843. 000 138, 225. 00
1615 630-00035 *Emer gency Pull-off Area (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
22, 000. 00000 1. 500 33, 000. 00
1620 630-00040  *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900- 00014 Added Item (Lump Sum)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opment (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041  *Traffic Incident Management Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
1626 900- 00019 Added Item (Month)/ Traffic Incident Managenent Plan 14. 500 13. 500
I mpl em ( QO #14) (Rev)
MON 1. 000 2,400. 00
2, 400. 00000 14.500 34, 800. 00
1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 0. 000 0. 00
700. 00000 12. 000 8, 400. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 0. 000 0. 00
180. 00000 7.500 1, 350. 00
1640 630-80341 *Construction Traffic Sign (Panel Size A) 266. 000 133. 000
EACH 0. 000 0. 00
140. 00000 133. 000 18, 620. 00
1645 630-80342 *Construction Traffic Sign (Panel Size B) 147. 000 73.500
EACH 0. 000 0. 00
200. 00000 73.500 14, 700. 00
1650 630- 80343 *Construction Traffic Sign (Panel Size O 19. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
1655 630- 80344 *Construction Traffic Sign (Special) 221. 000 35. 000
SF 0. 000 0. 00
13. 00000 35. 000 455. 00
1660 630- 80355 *Portabl e Message Sign Panel 9. 000 4. 000
EACH 0. 000 0. 00
10, 000. 00000 4. 000 40, 000. 00
1661 900- 00005 Added Item (Day)/ Radar Speed Detector Trailers 547. 000 487.000
DAY 60. 000 6, 120. 00
102. 00000 547. 000 55, 794. 00
1665 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.500 7,500. 00
1670 630- 80360 *Drum Channel i zi ng Devi ce 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 198. 000 99. 000
EACH 0. 000 0. 00
41. 80000 99. 000 4,138. 20
1675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00

55. 50000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1680 630-80370 Concrete Barrier (Tenporary) 57, 823. 000 28, 446. 000
LF 0. 000 0. 00
15. 00000 28, 446. 000 426, 690. 00
1685 630-80378 d are Screen (Tenporary) 2, 900. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1690 630-80380 *Traffic Cone 775. 000 272.500
EACH 0. 000 0. 00
20. 00000 272. 500 5, 450. 00
1695 630- 80393 *Stackabl e Vertical Panels 270. 000 43. 000
EACH 0. 000 0. 00
35. 00000 43. 000 1, 505. 00
1700 630-85010 *| npact Attenuator (Tenporary) 24. 000 12.000
EACH 0. 000 0. 00
15, 000. 00000 12. 000 180, 000. 00
1705 630- 85041 *Mobi | e Attenuator 700. 000 344. 000
DAY 13. 000 1, 495. 00
115. 00000 357. 000 41, 055. 00
1710 700-70010 F/ A M nor Contract Revisions 1, 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1715 700- 70011 F/ A Partnering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1720 700-70012 F/ A Asphalt Pavenent |ncentive 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1725 700- 70014 F/ A Incentive FRICO Bull Canal Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1730 700-70016 F/ A Fuel Cost Adj ustnent 300, 000. 000 195, 365. 290
FA 29, 639. 800 29, 639. 80
1. 00000 225, 005. 090 225, 005. 09
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1735 700- 70018 F/ A Roadway Snoot hness | ncentive 525, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1740 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500, 000. 000 313, 321. 380
FA 58, 448. 790 58, 448. 79
1. 00000 371, 770. 170 371, 770. 17
1745 700- 70021 F/ A On- The-Job Trai nee 15, 000. 000 3,092. 250
HOUR 0. 000 0. 00
1. 00000 3,092. 250 3,092.25
1750 700- 70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1755 700- 70034 F/A lrrigation Delivery 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1760 700- 70082 F/ A Furnish & Install Electrical Service United Power 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1765 700- 70082 F/ A Furnish & Install Electrical Service Xcel 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1770 700-70180 F/A Gas Lines Adjust utilities Anadarko 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877.930 62, 877. 930
FA 0. 000 0. 00
1. 00000 62, 877.930 62, 877.93
1780 700- 70230 F/ A Communi cation Lines CenturyLink 9, 516. 170 9,516. 170
FA 0. 000 0. 00
1. 00000 9,516. 170 9, 516. 17
1785 700- 70230 F/ A Communi cati on Lines Conctast 5, 850. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1790 700-70320 F/ A Sprinklers 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1795 700-70380 F/ A Erosi on Control 20, 000. 000 5, 047. 630
F A 0. 000 0. 00
1. 00000 5, 047. 630 5, 047.63
1800 700- 70587 F/ A Hazardous Waste Disposal Hazardous Waste Di sposal 20, 000. 000 356. 660
F A 0. 000 0. 00
1. 00000 356. 660 356. 66
1805 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 9, 100. 000
F A 0. 000 0. 00
1. 00000 9, 100. 000 9, 100. 00
1806 900- 00014 Added Item (Lunp Sun)/ Renoval of Sign Structure 1. 000 1. 000
(Speci al)
LS 0. 000 0. 00
3, 568. 00000 1. 000 3, 568. 00
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4. 000 4.000
EACH 0. 000 0. 00
236. 25000 4. 000 945. 00
1808 900- 00014 Added Item (Lunp Sun)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5, 910. 00000 1. 000 5,910. 00
1809 900- 00012 Added Item (Foot)/ Core Holes for Chain Link 350. 000 350. 000
LF 0. 000 0. 00
1. 67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunp Sum)/ Electrical Wrk at 128th 1. 000 1. 000
LS 0. 000 0. 00
1, 297. 80000 1. 000 1, 297. 80
1812 900- 00022 Added Item (Square Yard)/ Geogrid Reinforcenent 43, 301. 920 42, 599. 920
5% 702. 000 3,376. 62
4. 81000 43, 301. 920 208, 282. 24
1813 900- 00012 Added Item (Foot)/ Barbed Wre to Snooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00

0. 78000 3, 584. 000 2,795.52
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1814 900- 00014 Added Item (Lunp Sun)/ Centering of 10 Inch Waterline 1. 000 1.000
LS 0. 000 0. 00
4, 248. 00000 1. 000 4,248. 00
1816 900- 00014 Added Item (Lunp Sun)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900- 00021 Added |tem (Square Foot)/ Tenp Shoring @Ped Tunnel 320. 000 320. 000
SF 0. 000 0. 00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DQ 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900- 00014 Added Item (Lunp Sum)/ Wre Extension STA 2035+00 1. 000 1. 000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900- 00014 Added Item (Lunp Sun)/ Centering of 6 Inch Sanitary 1. 000 1. 000
Sewer
LS 0. 000 0. 00
4,637. 00000 1. 000 4,637. 00
1822 900- 00014 Added Item (Lunp Sun)/ Reset Electrical Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900- 00014 Added Item (Lunp Sun)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900- 00014 Added Item (Lunp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00
1827 900- 00014 Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 1. 000 1. 000
LS 0. 000 0. 00
1, 167. 25000 1. 000 1, 167. 25
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1828 900- 00014 Added Item (Lunp Sum)/ Additional NDT STR E-17-KJ 1. 000 1. 000
LS 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1. 000 2,156. 90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -1, 800. 000
DOL 0. 000 0. 00
1. 00000 -1, 800. 000 -1, 800. 00
1832 900- 00006 Added Item (Dol lar)/ Lien Hold - R ghtway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1833 900- 00006 Added Item (Dol lar)/ Disincentive for ITS Ofline 0. 000 0. 000
Devi ces
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1834 900- 00006 Added Item (Dol lar)/ Wrking Time Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
1836 900- 00014 Added Item (Lunp Sum/ Shim Plates (BDC) 1. 000 1. 000
LS 0. 000 0. 00
1, 309. 31000 1. 000 1, 309. 31
1837 900- 00006 Added Item (Dollar)/ Price Reduction for Material Test 0. 000 - 8, 323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8, 323. 200 -8,323.20
1838 900- 00010 Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
g g HOUR 0. 000 0. 00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1841 900- 00014 Added Item (Lunmp Sum)/ Relocate Electric (FR #25) 0. 000 0. 000
LS 0. 000 0. 00

104, 466. 60000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1842 900- 00014 Added Item (Lunp Sum)/ Tenp Rel ocation of 120th Wring 0. 000 0. 000
LS 0. 000 0. 00
8, 145. 00000 0. 000 0. 00
1843 900- 00014 Added Item (Lunp Sun)/ Disposal of Fence Panels 0. 000 0. 000
LS 0. 000 0. 00
4,678. 38000 0. 000 0. 00
1844 900- 00019 Added Item (Month)/ Tenporary Fence Rental 4. 000 0. 000
MON 4. 000 1,211.76
302. 94000 4. 000 1,211.76
1846 900- 00014 Added Item (Lunp Sun)/ Protect in Place-1TS Pul |l boxes 1. 000 1. 000
LS 0. 000 0. 00
5, 726. 07000 1. 000 5,726. 07
CAT 0200 CURRENT AMI $52,617,566.67 $ 3,358, 038. 83 $25, 289, 473. 20
CAT NO0201 RQOADVAY ( NON- PART)
1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0. 00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 18, 080. 000 12, 902. 000
LF 0. 000 0. 00
16. 00000 12, 902. 000 206, 432. 00
1830 613-03498  *Electrical Conduit (Plastic)(Miltiduct)(Special)(2) 4, 795. 000 2,711.000
LF 0. 000 0. 00
16. 00000 2,711.000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special)(Shared) LF 0. 000 0. 00
62. 00000 2,777.000 172,174.00
1840 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 2, 250. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 31. 000 31. 000
EACH 0. 000 0. 00
750. 00000 31. 000 23, 250. 00
CAT 0201 CURRENT AMI  $ 601, 559. 00 $ 0.00% 458, 367. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 E-17-FH

1850 202-00026 Renoval of Slope and Ditch Paving 78. 700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1855 202- 00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900- 00004 Added Item (Cubic Yard)/ Rernoval of G outed Ri pRap 11. 400 11. 400
CY 0. 000 0. 00
151. 20000 11. 400 1, 723.68
1860 202-00226 *Renoval of Asphalt Mat (Special) 187. 000 81. 000
SY 0. 000 0. 00
10. 00000 81. 000 810. 00
1865 202-00425 Renoval of Bridge Railing 255. 000 171. 400
LF 0. 000 0. 00
20. 00000 171. 400 3,428. 00
1870 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1, 907. 000 1.907
SY 0. 000 0. 00
500. 00000 1.907 953. 50
1875 202-00502 *Renoval of Portions of Present Structure 252.920 252.920
CY 0. 000 0. 00
200. 00000 252.920 50, 584. 00
1880 206- 00000 Structure Excavation 1, 100. 000 1, 100. 000
CY 0. 000 0. 00
11. 00000 1, 100. 000 12, 100. 00
1885 206- 00100 Structure Backfill (dass 1) 1, 165. 600 1, 165. 600
cY -133. 600 -4,542. 40
34. 00000 1, 032. 000 35, 088. 00
1890 206- 00200 Structure Backfill (dass 2) 92. 000 92. 000
CY 0. 000 0. 00
40. 00000 92. 000 3, 680. 00
1895 206- 00360 Mechani cal Rei nforcenent of Soil 448. 000 296. 900
CY -38.710 -77.42

2.00000 258. 190 516. 38
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PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 E-17-FH
1900 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1905 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1910 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1915 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1920 210- 00520 Rebui I d Portions of Present Structure 18. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1925 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 85. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
1930 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 156. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
1935 411-10255 *Emul sified Asphalt (Sl ow Setting) 413. 300 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
1940 503-00030 *Drilled Caisson (30 Inch) 303. 000 303. 000
LF 0. 000 0. 00
135. 00000 303. 000 40, 905. 00
1941 503- 00030 Drilled Caisson (30 In) Price Adjustnent 9. 000 9. 000
LF 0. 000 0. 00
155. 25000 9. 000 1,397. 25
1945 503-00036 *Drilled Caisson (36 Inch) 132. 000 132. 000
LF 0. 000 0. 00
315. 00000 132. 000 41, 580. 00
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PON: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 E-17-FH
1950 504- 05000 Wre Mesh Facing 928. 000 722. 400
SF -81. 000 -1,701. 00
21. 00000 641. 400 13, 469. 40
1950 MATERI AL ALLOMNCE Wre Mesh Facing 205. 600
SF 81. 000 1,129. 95
13. 95000 286. 600 3,998. 07
1955 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 75. 920 75.920
CcY 0. 000 0.00
530. 00000 75. 920 40, 237. 60
1960 509- 00000 Structural Steel 69, 954. 000 69, 954. 000
LB 0. 000 0. 00
2. 25000 69, 954. 000 157, 396. 50
1960 MATERI AL ALLOMNCE Structural Steel & Unfabricated M1 0. 000
Plate
LB 0. 000 0. 00
0. 53225 0. 000 0.00
1960 MATERI AL ALLOMNCE Structural Steel 0. 000
LB 0. 000 0. 00
0. 47200 0. 000 0. 00
1965 509-08120 Tenporary Bridge Deck 660. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOMNCE Tenporary Bridge Deck 660. 000
LF 0. 000 0. 00
25. 30000 660. 000 16, 698. 00
1970 512-00101  Bearing Device (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
800. 00000 18. 000 14, 400. 00
1970 MATERI AL ALLOWANCE Bearing Device (Ty 1) 0. 000
EACH 0. 000 0. 00
389. 33000 0. 000 0. 00
1975 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 E-17-FH

1975 MATERI AL ALLOMANCE Bridge Drain (Sp) 4. 000
EACH 0. 000 0. 00
425. 46000 4. 000 1, 701. 84
1980 515-00120 *Wat er proof i ng (Menbr ane) 764. 000 0. 000
Sy 661. 300 9, 092. 88
13. 75000 661. 300 9, 092. 88
1985 519-01000 *Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete O ass D (Bridge) 396. 100 345. 550
cY 50. 550 31,593.75
625. 00000 396. 100 247,562. 50
1995 601- 03540 *Concrete Class DT (Deck Topping) 22.000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
2000 601- 40400 *Structural Concrete Stain 492. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2005 602- 00000 *Rei nforcing Steel 27,139. 600 22, 556. 000
LB 4,583. 600 3,437.70
0. 75000 27,139. 600 20, 354. 70
2005 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 64, 484. 000 55, 773. 600
LB 0. 000 0. 00
0. 90000 55, 773. 600 50, 196. 24
2010 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coati ng) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2015 606- 11032 *Bridge Rail Type 10M ( Speci al ) 255. 000 90. 000
LF 140. 400 28, 080. 00

200. 00000 230. 400 46, 080. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 E-17-FH

2015 MATERI AL ALLOMANCE Bridge Rail Ty 10M (Sp) 165. 000
LF - 140. 400 - 15, 768. 32
112. 31000 24. 600 2,762.83
2020 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
2030 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0.00
925. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2,017,616.35$% 51,245.14 % 869, 216. 37
CAT NOO301 E-17-FG

2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
2040 202- 00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
SY 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321.500 321. 500
CcY 0. 000 0. 00
50. 00000 321. 500 16, 075. 00
2050 206- 00000 Structure Excavation 129. 000 129. 000
CcY 0. 000 0. 00
11. 00000 129. 000 1,419. 00
2055 206-00100 Structure Backfill (dass 1) 531. 000 531. 000
CcY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2060 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
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PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0301 E-17-FG
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250- 00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250- 00200 *Material Handling (Stockpile) 15. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
2085 250- 00220 *Hazar dous Waste Di sposal 15. 000 1. 000
CY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *Wat er proof i ng (Menbr ane) 423. 000 423. 000
SY 0. 000 0. 00
13. 75000 423. 000 5, 816. 25
2095 601-03027 Concrete O ass D (Special) 307. 000 307. 000
CY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35, 081. 25
2105 602-00020 *Rei nforcing Steel (Epoxy Coated) 27, 400. 000 27, 400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24, 660. 00
CAT 0301 CURRENT AMI $ 536, 915.50 $ 0.00% 502, 915. 50
CAT NOO302 E-17-AB
2110 202- 00502 *Renoval of Portions of Present Structure 51. 000 31.000
CY 0. 000 0. 00
200. 00000 31. 000 6, 200. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50
PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 E-17-AB
2115 206- 00000 Structure Excavation 387. 000 329. 000
CcY 0. 000 0. 00
11. 00000 329. 000 3,619. 00
2120 206-00100 Structure Backfill (dass 1) 899. 000 200. 540
CcY 0. 000 0. 00
34. 00000 200. 540 6, 818. 36
2125 206-00200 Structure Backfill (dass 2) 33. 000 33. 000
CcY 0. 000 0. 00
40. 00000 33. 000 1, 320. 00
2130 515-00120 *Wat er proofing (Menbrane) 148. 200 148. 200
SY 0. 000 0. 00
13. 75000 148. 200 2,037.75
2135 516- 00000 *Danppr oof i ng (Asphal t) 162. 000 152. 780
SY 0. 000 0. 00
18. 44000 152. 780 2,817.26
2140 519-01000 *Epoxy Resin (Injection) 50. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
2145 601- 03030 Concrete Cass D (Box Cul vert) 100. 000 97. 240
CcY 0. 000 0. 00
800. 00000 97. 240 77,792.00
2150 601-03050 *Concrete Cass D (Wll) 53. 000 53. 000
CcY 0. 000 0.00
450. 00000 53. 000 23, 850. 00
2155 601- 06150 *Concrete (Patching) 125. 000 125. 000
SF 0. 000 0. 00
90. 00000 125. 000 11, 250. 00
2160 601- 40400 *Structural Concrete Stain 912. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2165 602-00000 *Rei nforcing Steel 4,875. 000 4,875. 000
LB 0. 000 0. 00
0. 75000 4,875. 000 3, 656. 25



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2165 MATERI AL ALLOMANCE Rei nforcing Steel (Bl ack) 0. 000
LB 0. 000 0. 00
0. 45600 0. 000 0. 00
2170 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 169. 000 26, 169. 000
LB 0. 000 0. 00
0. 90000 26, 169. 000 23,552.10
2170 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 56600 0. 000 0. 00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 0. 000
LF 0. 000 0. 00
88. 40000 0. 000 0. 00
2180 609-24003 *Qutter Type 2 (3 Foot) 81. 000 0. 000
LF 81. 000 1, 458. 00
18. 00000 81. 000 1, 458. 00
2185 613-00075 *3/4 Inch Eectrical Conduit 100. 000 100. 000
LF 0. 000 0. 00
9. 50000 100. 000 950. 00
2190 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Lum naire (LED) 17. 000 17. 000
EACH 0. 000 0. 00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Li ght Standard and Luminaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
4, 615. 00000 0. 000 0. 00
2205 613-40010 *Light Standard Foundati on 2. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 246,003.90 $ 1,458.00 $ 176, 370.72



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 E-17-KJ

2210 202- 00502 *Renoval of Portions of Present Structure 224. 000 224. 000
CY 0. 000 0. 00
200. 00000 224.000 44, 800. 00
2215 206- 00000 Structure Excavation 946. 000 946. 000
CY 0. 000 0. 00
11. 00000 946. 000 10, 406. 00
2220 206- 00100 Structure Backfill (dass 1) 1, 919. 000 1, 919. 000
CY 0. 000 0. 00
34. 00000 1, 919. 000 65, 246. 00
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503-00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0. 00
362. 25000 46. 160 16, 721. 46
2232 900- 00006 Added Item (Dol lar)/ Caisson Length Adjustnent (Over 15 0. 000 0. 000
Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0.740 0.740
LF 0. 000 0. 00
368. 00000 0. 740 272.32
2240 515-00120 *Wat er proof i ng ( Menbrane) 360. 000 360. 000
SY 0. 000 0. 00
13. 75000 360. 000 4, 950. 00
2245 601- 03040 *Concrete O ass D (Bridge) 306. 000 306. 000
CY 0. 000 0. 00

625. 00000 306. 000 191, 250. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 E-17-KJ

2245 MATERI AL ALLOMNCE Concrete CL D (Bridge) 0. 000
CY 0. 000 0. 00
9. 30000 0. 000 0. 00
2250 601- 40400 *Structural Concrete Stain 592. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2255 602- 00000 *Rei nforcing Steel 27,271. 000 27,271. 000
LB 0. 000 0. 00
0. 75000 27,271. 000 20, 453. 25
2255 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2260 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0. 00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2265 606-00730 *Guardrail Type 7 (Style CD) 180. 000 178. 000
LF 0. 000 0. 00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2275 609-24002 *Qutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
2280 613-00050 *1/2 Inch El ectrical Conduit 580. 000 539. 000
LF 0. 000 0. 00
8. 50000 539. 000 4,581. 50
2285 613-00200 *2 Inch Electrical Conduit 85. 000 70. 000
LF 0. 000 0. 00

11. 50000 70. 000 805. 00



CONTI D C19626

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO303 E-17-KJ
2290 613-00300 *3 Inch Electrical Conduit 40. 000 25. 000
LF 0. 000 0. 00
28. 00000 25. 000 700. 00
2295 613-07016 *Pul | Box (16"x16"x6") 19. 000 18. 000
EACH 0. 000 0. 00
620. 00000 18. 000 11, 160. 00
2300 613-16000 *Lumi nai re (Special) 48. 000 48. 000
EACH 0. 000 0. 00
1, 840. 00000 48. 000 88, 320. 00
2305 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
2310 613-50105 *Lighting Control Center (Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
2315 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514. 000
SF 0. 000 0. 00
63. 00000 2,514. 000 158, 382. 00

CAT NO0304 STRUCTURES - WALLS

2320 202-00502 *Renoval of Portions of Present Structure

2325 206-00000 Structure Excavation

2330 206-00100 Structure Backfill (dass 1)

2330 MATERI AL ALLOMANCE St ruct ur al

CAT 0303 CURRENT AMI  $ 844,127.42 %

255. 000 255. 000

(% 0. 000
200. 00000 255. 000

18, 165. 000 18, 091. 000

(& 25. 000
11. 00000 18, 116. 000

30, 112. 000 25, 589. 300

cY 3, 215. 000
34. 00000 28, 804. 300

(dass 1) 0. 000
(e 0. 000

2.97000 0. 000

0.00$ 834, 798. 10

0. 00
51, 000. 00

275.00
199, 276. 00

109, 310. 00
979, 346. 20

0. 00
0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 STRUCTURES - WALLS
2335 206-00200 Structure Backfill (dass 2) 518. 000 0. 000
cY 518. 000 20, 720. 00
40. 00000 518. 000 20, 720. 00
2340 206- 00360 Mechani cal Rei nforcenent of Soil 14, 044. 000 13, 195. 000
cY 849. 000 1, 698. 00
2.00000 14, 044. 000 28, 088. 00
2345 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000 Geonenbr ane 5, 584. 000 1, 760. 360
SY 0. 000 0. 00
7.50000 1, 760. 360 13,202.70
2351 420-00113  Geotextile (Drain) (CL 2) Wall DQ 13. 000 0. 000
SY 13. 000 221. 39
17. 03000 13. 000 221.39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3,417. 000
LF 52. 000 7,020. 00
135. 00000 3, 469. 000 468, 315. 00
2355 MATERI AL ALLOMNCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23. 61000 0. 000 0. 00
2360 504-03500 *Ret ai ni ng Wal | (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504- 04420 *Precast Panel Facing 26, 856. 000 23, 662. 090
SF 1, 851. 410 55, 542. 30
30. 00000 25, 513. 500 765, 405. 00
2365 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2365 MATERI AL ALLOMNCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0. 00
2365 MATERI AL ALLOMNCE Precast Panel Facing 3,094.710
SF -1,851.410 -22,864.91
12. 35000 1, 243. 300 15, 354. 76
2366 900- 00021 Added |Item (Square Foot)/ DQ Wall Panel s 184. 000 0. 000
SF 184. 000 30, 146. 56
163. 84000 184. 000 30, 146. 56
2370 515-00120 *Wat er proof i ng (Menbr ane) 1, 199. 000 0. 000
Sy 0. 000 0. 00
13. 75000 0. 000 0. 00
2375 601- 03050 *Concrete Class D (Wall) 2, 330. 000 1, 884. 960
(& 12.100 5, 445. 00
450. 00000 1, 897. 060 853, 677. 00
2375 MATERI AL ALLOMNCE Concrete CL D (Wall) 723.892
(e -12.118 -2.46
0. 20300 711. 774 144. 49
2380 601- 40400 *Structural Concrete Stain 20, 295. 000 0. 000
Sy 13, 547. 000 107, 834. 12
7.96000 13, 547. 000 107, 834. 12
2385 602- 00000 *Rei nforcing Steel 151, 123. 000 145, 609. 300
LB 2,164. 000 1, 623.00
0. 75000 147, 773. 300 110, 829. 98
2385 MATERI AL ALLOMANCE Rei nf orcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Rei nforcing Steel (Epoxy Coated) 239, 183. 000 132, 639. 000
LB 0. 000 0. 00
0. 90000 132, 639. 000 119, 375. 10
2390 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00

0. 54700 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 57

PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2395 606- 00731 *Quardrail Type 7 (Style CD) (Special) 916. 000 0. 000
LF 875. 000 87, 500. 00
100. 00000 875. 000 87, 500. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
2405 607-11530 *Fence (Special) 207. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
2410 607- 15000 *Fence Concrete (Sound Barrier) 49, 500. 000 21, 520. 000
SF 26, 680. 000 800, 400. 00
30. 00000 48, 200. 000 1, 446, 000. 00
2410 MATERI AL ALLOMNCE H- Pil es Fence Conc (Sound Barrier) 80. 000
SF -80. 000 -398. 40
4.98000 0. 000 0. 00
2410 MATERI AL ALLOMNCE Fence Conc (Sound Barrier) Vall DX 17, 596. 650
SF -17,596. 650 - 314, 452. 13
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Vall DX & 17, 090. 520
Dz
SF -9, 003. 350 - 160, 889. 86
17. 87000 8,087.170 144,517.73
2410 MATERI AL ALLOMNCE Fence Conc (Sound Barrier) Vall DX 10, 981. 910
SF 0. 000 0. 00
17. 87000 10, 981. 910 196, 246. 73
2415 607-20110 *d are Screen (Special) 468. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2425 609- 24002 *Qutter Type 2 (2 Foot) 518. 000 154. 000
LF 113. 000 1, 356. 00

12. 00000 267.000 3, 204. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STRUCTURES - WALLS
2430 613-00100 *1 Inch Electrical Conduit 25. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2435 613-00200 *2 Inch Electrical Conduit 1, 591. 000 1, 512. 000
LF 0. 000 0. 00
11. 50000 1, 512. 000 17, 388. 00
CAT 0304 CURRENT AMI  $ 6, 199, 067.85 $ 730,483.61% 5,813,352.76
CAT NO0400 CE BID | TEMS
2440 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
2445 620- 00012 Field Laboratory (d ass 2) 1. 000 0. 950
EACH 0. 000 0. 00
50, 000. 00000 0. 950 47, 500. 00
2450 620- 00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMI $ 251,637.44 $ 0.00% 236, 228. 08
CAT NO1300 WATER QUALITY
2455 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2460 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
2465 202- 00035 Renoval of Pipe 988. 000 312. 000
LF 0. 000 0. 00
15. 00000 312. 000 4, 680. 00
2470 202- 00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
2475 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 918. 000 7,481. 000
CY 0. 000 0. 00
8. 00000 7,481. 000 59, 848. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO1300 WATER QUALITY
2480 206- 00000 Structure Excavation 1, 237. 000 192. 000
CY 0. 000 0. 00
11. 00000 192. 000 2,112.00
2485 206- 00100 Structure Backfill (O ass 1) 67. 000 0. 000
CY 0. 000 0. 00
34. 00000 0. 000 0. 00
2490 206- 00530 Filter Material (Oass O 929. 000 0. 000
CY 0. 000 0. 00
28. 00000 0. 000 0. 00
2495 206- 01000 Bed Course Materi al 62. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
2500 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2505 210- 04020 Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2510 304- 07005 Aggregate Base Course (C ass 7) 125. 000 51.900
CY 0. 000 0. 00
60. 00000 51. 900 3,114.00
2515 420-00113 Geotextile (Drainage) (O ass 2) 1, 058. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
2525 506-00212  Riprap (12 Inch) 123. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 01/ 22/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO1300 WATER QUALITY
2535 601- 03000 *Concrete Oass D 123. 000 0. 000
CY 0. 000 0. 00
410. 00000 0. 000 0. 00
2540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,570. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
2545 602-00210 *Wel ded Wre Fabric 218. 000 105. 000
SY 0. 000 0. 00
12. 00000 105. 000 1, 260. 00
2550 603-01180 18 Inch Reinforced Concrete Pipe 488. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603- 01240 24 1nch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603- 01300 30 Inch Reinforced Concrete Pipe 66. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
2565 603- 02300 38x24 Inch Reinforced Concrete Pipe Elliptical 296. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2575 603- 07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
2585 604- 00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2018
PRQIECT: | MD253- 234 ESTI MATE NO. 0018 09: 50: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO1300 WATER QUALITY
2590 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
2595 604- 00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0.00
8, 300. 00000 0. 000 0. 00
2600 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
2615 607-52905 *End Post (Chain Link) 2. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
2630 607-53172 *Fence Chain Link (72 Inch) 850. 500 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
2635 607-60274 *24 Foot Gate Double (Chain Link) 1. 000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0. 00
CAT 1300 CURRENT AMI  $ 817, 858.00 $ 0.00% 401, 614.00

PRQJECT TOTAL CURRENT AMI $ 64, 132,352.13 $ 4, 141, 225. 58 $34, 582, 335. 73



